

CSCOPE Review Timeline

March 29, 2013	Ad Hoc Committee organizational meeting
April 8, 2013	Education Service Centers (ESCs) report to CSCOPE Governing Board
April 9, 2013	Begin application process for potential review panel members
April 19, 2013	Presentation to the State Board of Education
April 29, 2013	Deadline for applications for review panels
May 13, 2013	Deadline for SBOE members to submit nominations
May 16, 2013	Ad Hoc Committee meets to assign review panels and finalize instructions
May 20, 2013	Panel members notified and given instructions
May 28, 2013	Deadline for panel members to confirm participation
June 3 – June 16, 2013	Panel members review first 12 weeks lessons
June 17- June 21, 2013	Panels meet and prepare preliminary reports for first 12 weeks lessons
June 24, 2013	Panels preliminary reports due to administrator
June 24 – July 14, 2013	Panels review remaining CSCOPE lessons
July 1, 2013	Ad Hoc members meet to review 12 week reports prepared by panels
July 15 – July 19, 2013	Panels meet and prepare final reports
July 17 – July 19, 2013	SBOE Meeting
July 26, 2013	Review panels final reports due to administrator
August 1, 2013	Ad Hoc committee meets and receives reports